

Sprint Review — Sprint 2

Sprint goals

Complete system (relationships + inventory + full CRUD + testing)

Demos

Demo	Feedback
Add resource (POST /resources/)	The inventory system works correctly
Link recipe to sandwich (POST /recipes/)	Relationships implemented properly
Add sandwich to order (POST /order_details/)	Correctly links order and sandwich
Update order (PUT /orders/{id})	Updates applied correctly
Delete sandwich/resource (DELETE endpoints)	Deletions handled properly with correct status codes
Full CRUD testing across all tables	All endpoints functional and consistent
Unit test execution (pytest)	Tests passed successfully

Complete tasks

- Implemented full CRUD operations for all tables: -Done
 - Sandwiches
 - Orders
 - Resources
 - Recipes
 - Order Details
- Established relationships between tables (orders <--> sandwiches via order_details, sandwiches <--> resources via recipes) -Done
- Connected all endpoints through FastAPI controllers and SQLAlchemy ORM -Done
- Verified all endpoints using Swagger (/docs) -Done

- Ensured correct response status codes (200, 204, 404, 422) -Done
- Implemented and executed unit tests using pytest -Done

Upcoming

- Improve API validation and error handling
- Optimize database queries and performance
- Add authentication (e.g., login/security features)
- Enhance documentation and API usability
- Prepare final presentation and demo